
Georgia Date:

User: krender Department of Transportation Page 1 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone: (904)378-7175 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1351 Days

10/17/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 67.58

913 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$76,551,812.47

$58,348,225.02

$19,746,651.34

72.17%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $76,551,812.47 $58,348,225.02 $19,746,651.34 74.20% $955,130.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $44,195,893.16 $43,409,523.42 $786,369.74

Non-Participating $11,048,973.60 $10,852,381.16 $196,592.44

Total Earnings $55,244,866.76 $54,261,904.58 $982,962.18

Stockpiled Materials $1,560,294.37 $1,588,126.19 ($27,831.82)

Gross Earnings $56,805,161.13 $55,850,030.77 $955,130.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $56,805,161.13 $55,850,030.77

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $955,130.36

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 4,409.573

 42.000 .000

 

 

4,409.573 $.00 $185,202.07

0045 208-0200     ROCK EMBANKMENT CY  4,000.000 66,418.216

 36.980 .000

 

 

66,418.216 $.00 $2,456,145.63

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  264,107.000 226,122.200

 14.870 3,004.930

 

 

229,127.130 $44,683.31 $3,407,120.42

0055 318-3000     AGGR SURF CRS TN  300.000 2,531.700

 12.600 .000

 

 

2,531.700 $.00 $31,899.42

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,854.000 801.400

 68.000 231.500

 

 

1,032.900 $15,742.00 $70,237.20

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  71,416.000 51,758.250

TL & H LIME 56.900 264.880

 

 

52,023.130 $15,071.67 $2,960,116.10

0071 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 184.720

MATL & H LIME 63.850 .000

12.5MM TEMP ASPHALT

                                                            

184.720 $.00 $11,794.37

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  48,433.000 36,057.250

L & H LIME 59.050 1,081.050

 

 

37,138.300 $63,836.00 $2,193,016.62

0076 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 223.090

L & H LIME 58.300 .000

402-3190 19mm Temp Asphalt

                                                            

223.090 $.00 $13,006.15



Georgia Date:

User: krender Department of Transportation Page 4 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 413-1000     BITUM TACK COAT GL  28,763.000 19,521.000

 2.850 586.000

 

 

20,107.000 $1,670.10 $57,304.95

0105 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  26,752.000 15,750.084

 23.000 225.680

 

 

15,975.764 $5,190.64 $367,442.57

Category Amount: $146,193.72 $11,753,285.50

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0185 500-3200     CLASS B CONCRETE CY  777.000 411.988

 415.000 19.030

 

 

431.018 $7,897.45 $178,872.47

0195 511-1000     BAR REINF STEEL LB  304,260.000 300,467.750

 0.830 279.194

 

 

300,746.944 $231.73 $249,619.96

0209 550-1183     STORM DRAIN PIPE, 18 IN, H 20-25 LF  103.000 105.000

 22.000 .000

 

 

105.000 $.00 $2,310.00

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,696.500

 26.000 .000

 

 

2,696.500 $.00 $70,109.00



Georgia Date:

User: krender Department of Transportation Page 5 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0230 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  693.000 719.500

 36.000 .000

 

 

719.500 $.00 $25,902.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

0285 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 4.000

 1300.000 .000

 

 

4.000 $.00 $5,200.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 55.000

 600.000 .000

 

 

55.000 $.00 $33,000.00

0315 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  13.000 14.000

 700.000 .000

 

 

14.000 $.00 $9,800.00

0343 668-8012     SAFETY GRATE, TP 2 SF  52.000 154.250

 60.000 .000

 

 

154.250 $.00 $9,255.00

Category Amount: $8,129.18 $1,495,534.78



Georgia Date:

User: krender Department of Transportation Page 6 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 7,854.338

 25.000 .000

 

 

7,854.338 $.00 $196,358.45

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 7,232.113

 25.000 246.320

 

 

7,478.433 $6,158.00 $186,960.83

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 67,203.390

 2.000 246.320

 

 

67,449.710 $492.64 $134,899.42

0360 700-6910     PERMANENT GRASSING AC  381.000 180.864

 400.000 17.699

 

 

198.563 $7,079.60 $79,425.20

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 415.648

 60.000 39.815

 

 

455.463 $2,388.90 $27,327.78

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 132.903

 475.000 10.617

 

 

143.520 $5,043.08 $68,172.00

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 45,706.410

 2.750 4,698.778

 

 

50,405.188 $12,921.64 $138,614.27

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 146,965.295

 0.800 4,234.778

 

 

151,200.073 $3,387.82 $120,960.06

Category Amount: $37,471.68 $952,718.01



Georgia Date:

User: krender Department of Transportation Page 7 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0240     MULCH TN  6,500.000 3,931.585

 110.000 63.982

 

 

3,995.567 $7,038.02 $439,512.37

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 13,282.746

 11.500 37.500

 

 

13,320.246 $431.25 $153,182.83

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 964.250

/SAND BAGS 250.000 14.750

 

 

979.000 $3,687.50 $244,750.00

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,275.520

 2.500 .000

 

 

5,275.520 $.00 $13,188.80

0440 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 7200.000 1.000

 715+50 LT

 

1.000 $7,200.00 $7,200.00

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 12.750

 950.000 .750

 

 

13.500 $712.50 $12,825.00

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 2,205.563

 11.500 19.500

 

 

2,225.063 $224.25 $25,588.22

0520 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  108.000 66.000

 85.000 .750

 

 

66.750 $63.75 $5,673.75

0530 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  17,755.000 16,250.000

 0.100 395.000

 

 

16,645.000 $39.50 $1,664.50



Georgia Date:

User: krender Department of Transportation Page 8 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 3100.000 .000

 715+50 LT

 

2.000 $.00 $6,200.00

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 787+00 LT

 

4.000 $.00 $5,600.00

0555 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 700.000 1.000

 787+00 RT

 

4.000 $700.00 $2,800.00

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 795+00 RT

 

4.000 $.00 $5,600.00

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 830+00 RT

 

2.000 $.00 $2,000.00

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1100.000 .000

 830+00 LT

 

3.000 $.00 $3,300.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 955+50 RT

 

5.000 $.00 $3,500.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00



Georgia Date:

User: krender Department of Transportation Page 9 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0610 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1300.000 .000

1049+50 RT

 

3.000 $.00 $3,900.00

0615 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2800.000 .000

1074+00 RT

 

2.000 $.00 $5,600.00

0619 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  71.000 28.000

 200.000 4.000

 

 

32.000 $800.00 $6,400.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 37.000

 400.000 .000

 

 

37.000 $.00 $14,800.00

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 23.000

 250.000 .000

 

 

23.000 $.00 $5,750.00

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 28.000

 75.000 1.000

 

 

29.000 $75.00 $2,175.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  214,060.000 130,903.500

 1.850 132.000

 

 

131,035.500 $244.20 $242,415.68

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,509.000

 10.200 .000

ECTC FA NO 1

                                                            

1,509.000 $.00 $15,391.80



Georgia Date:

User: krender Department of Transportation Page 10 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,467.000

 5.800 .000

ECTC FA NO 1

                                                            

2,467.000 $.00 $14,308.60

Category Amount: $21,215.97 $1,250,126.55

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53



Georgia Date:

User: krender Department of Transportation Page 11 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18



Georgia Date:

User: krender Department of Transportation Page 12 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 2 LT

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59

1055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 1,031.332

 25.000 .000

 

 

1,031.332 $.00 $25,783.30

1060 603-7000     PLASTIC FILTER FABRIC SY  880.000 1,031.333

 2.000 .000

 

 

1,031.333 $.00 $2,062.67

Category Amount: $0.00 $194,587.23

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1075 500-0100     GROOVED CONCRETE SY  1,193.000 1,200.000

 1.800 .000

 

 

1,200.000 $.00 $2,160.00

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48



Georgia Date:

User: krender Department of Transportation Page 13 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 1,392.944

 25.000 .000

 

 

1,392.944 $.00 $34,823.60

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 1,392.944

 2.000 .000

 

 

1,392.944 $.00 $2,785.89

Category Amount: $0.00 $351,820.69

Category Number: 0100 BRIDGE 3 LT

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 943.666

 25.000 .000

 

 

943.666 $.00 $23,591.65

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 943.666

 2.000 .000

 

 

943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98



Georgia Date:

User: krender Department of Transportation Page 14 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE 3 RT

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 907.031

 25.000 .000

 

 

907.031 $.00 $22,675.78

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 907.031

 2.000 .000

 

 

907.031 $.00 $1,814.06

Category Amount: $0.00 $237,482.34

Category Number: 0120 BRIDGE 4 LT

1315 500-3002     CLASS AA CONCRETE CY  2,720.000 1,295.832

 475.000 137.088

 

 

1,432.920 $65,116.80 $680,637.00

1325 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  2,088.000 .000

 210.000 556.668

4 LT

 

556.668 $116,900.28 $116,900.28

1330 511-1000     BAR REINF STEEL LB  434,879.000 203,340.000

 0.800 21,288.000

 

 

224,628.000 $17,030.40 $179,702.40

Category Amount: $199,047.48 $977,239.68

Category Number: 0130 BRIDGE 4 RT

1390 500-3002     CLASS AA CONCRETE CY  2,720.000 1,295.832

 475.000 100.474

 

 

1,396.306 $47,725.15 $663,245.35

1400 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  2,088.000 .000

 210.000 1,391.670

4 RT

 

1,391.670 $292,250.70 $292,250.70



Georgia Date:

User: krender Department of Transportation Page 15 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 BRIDGE 4 RT

1405 511-1000     BAR REINF STEEL LB  434,879.000 203,340.000

 0.800 15,664.000

 

 

219,004.000 $12,531.20 $175,203.20

Category Amount: $352,507.05 $1,130,699.25

Category Number: 0040 TEMPORARY EROSION CONTROL

1440 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  73.000 103.000

 100.000 .000

 

 

103.000 $.00 $10,300.00

1445 165-0111     MAINTENANCE OF STONE FILTER RING EA  1.000 6.000

 300.000 .000

 

 

6.000 $.00 $1,800.00

1450 165-0112     MAINTENANCE OF STONE FILTER BERM LF  930.000 1,336.000

 8.000 153.000

 

 

1,489.000 $1,224.00 $11,912.00

Category Amount: $1,224.00 $24,012.00

Category Number: 0010 ROADWAY

1510 158-1000     TRAINING HOURS HR  15,000.000 18,989.000

 0.800 .000

 

 

18,989.000 $.00 $15,191.20

Category Amount: $0.00 $15,191.20

Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -149,445.030

 1.000 -8,354.440

(IN# 1)

                                                            

-157,799.470 $-8,354.44 ($157,799.47)

Category Amount: $-8,354.44 $-157,799.47
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User: krender Department of Transportation Page 16 of 16

Pay Period: 07/14/2015

to 08/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0040

08/10/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

9130 441-0006     CONC SLOPE PAV, 6 IN SY  .000 811.550

 46.820 .000

                                                            

                                                            

811.550 $.00 $37,996.77

Category Amount: $0.00 $37,996.77

Category Number: 0120 BRIDGE 4 LT

9155 004-0022     EXTRA WORK - LS  .000 .748

 9805545.000 .023

MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT

                                                            

.771 $225,527.54 $7,560,075.20

Category Amount: $225,527.54 $7,560,075.20

Project Total Amount: $982,962.18 $55,244,866.76


